



Week / Task	Week1 14-Jul	Week2 21-Jul	Week3 28-Jul
Study on ANC and Theory			
Synchronizing Speakers			
Do the Literature review			
Simulate ANC in matlab or Python			
Develop architecture of the whole algorithm			
Start Hardware Prototyping			
Finish the setup architecture and test			
ANC implementation			
Test ANC with drone noise			
Integrate with multiple speakers			
Make a full prototype			
Do the power optimization and Payload optimization			
Test in the environnement			
Optimize overall performance with drone			
Make the final product			
Test the Final Device			
Research Paper Writing and final Review			


Week4	Week5	Week6	Week7	Week8	Week9	Week10	Week11	Week12
4-Aug	11-Aug	18-Aug	25-Aug	1-Sep	8-Sep	15-Sep	22-Sep	29-Sep



Week13	Week14	Week15	Week16	Week17	Week18	Week19	Week20	Week21	Week22
6-Oct	13-Oct	20-Oct	27-Oct	3-Nov	10-Nov	17-Nov	24-Nov	1-Dec	8-Dec



Week23	Week24	Week25	Week26	Week27	Week28	Week29	Week30	Week31	Week32
15-Dec	22-Dec	29-Dec	5-Jan	12-Jan	19-Jan	26-Jan	2-Feb	9-Feb	16-Feb



Week33	Week34	Week35	Week36	Week37	Week38	Week39	Week40	Week41	Week42
23-Feb	2-Mar	9-Mar	16-Mar	23-Mar	30-Mar	6-Apr	13-Apr	20-Apr	27-Apr



Week43	Week44
4-May	11-May